
Backend-port burndown — tests still failing per backend (target 0 = full suite green at parity)
torch
tests still ledgered
2466
#892 opened — full suite, pre-migration
all backend tracking begins (ledger baseline)
#959 SCF/Multipole jax vectorization
60 coercion + P2.x/Pspecial (milestone-1 prune)
1485
jax
tests still ledgered
2466
292
0
500
1000
1500
2000
2500
05
07
09
11
13
15
date
2026-Jun